ID	Task Name	Duration	Start	Finish
1	Set String & Final Grade for Concrete	8 days	Wed 2/19/14	Fri 2/28/14
2	Concrete Work	10 days	Tue 2/25/14	Mon 3/10/14
3	Cure Time on Concrete	5 days	Tue 3/11/14	Mon 3/17/14
4	Grade for Asphalt	4 days	Tue 3/18/14	Fri 3/21/14
5	Asphalt Paving	3 days	Mon 3/24/14	Wed 3/26/14
6	Finish Grading	8 days	Mon 3/24/14	Wed 4/2/14
7	Gravel Paths & Turnarounds	2 days	Thu 4/3/14	Fri 4/4/14
8	Dry Utility Installation	15 days	Mon 3/10/14	Fri 3/28/14
9	Water Quality Ponds along 4th	15 days	Mon 3/31/14	Fri 4/18/14
10	Rock Retaining Walls	20 days	Mon 2/10/14	Fri 3/7/14
11	Landscaping	30 days	Mon 3/10/14	Fri 4/18/14
12	Final Cleanup & Closeout	5 days	Mon 4/21/14	Fri 4/25/14



Project: Trail Head Subdivision Sch
Date: Fri 2/28/14

Task		Project Summary		Inactive Milestone		Manual Summary Rollup		Deadline	
Split		External Tasks		Inactive Summary		Manual Summary		Progress	
Milestone		External Milestone		Manual Task		Start-only			
Summary		Inactive Task		Duration-only		Finish-only			